
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 09/30/2021

ESTIMATE SUMMARY 12:53:54

CONTID: C22859         ESTIMATE NO: 0005 PROG 2005

PCN: 22859-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 50 & SH 291, SALIDA PERCENT TIME:

PROJECT NO: C2911-003                     

R5 ADA, SALIDA

NAME OF ROAD:  

PROJECT COUNTIES: CHAFFEE

CONTRACTOR:

Western Gravel Constructors, LLC PAY PERIOD ENDING

3001 N Townsend Ave DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Montrose CO 81401     (214)708-5524 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,061,676.61 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,127,477.00 NON-PARTICIPATING 166,826.30

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

88.71

WORK DAYS

WORK DAYS

96.64%

35,717.59

166,826.30

166,826.30

166,826.30

$

$

$

$

33,500.00

992,459.02

1,025,959.02

0.00

1,025,959.02

-16,912.16

0.00

1,009,046.86

0.00

AMOUNT DUE 1,009,046.86 166,826.30

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 166,826.30

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

82.5 TIME ALLOW: 93

ORIG TIME ALLOW: 75

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

03/29/2021

08/19/2021

08/19/2021

08/19/2021

01/14/2021

01/27/2021

02/19/2021

03/29/2021
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PCN: 22859-BID    ESTIMATE RUN 09/30/2021

PROJECT: C2911-003                     ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:53:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY (CDOT ADA) 

0005 Removal of Headwall 2.000

0.000

202-00015  
 

2,000.002.000

0.00

2.000

EACH

1,000.00000

0010 Removal of Inlet 2.000

0.000

202-00019  
 

1,500.002.000

0.00

2.000

EACH

750.00000

0015 Removal of Sidewalk 435.240

0.000

202-00200  
 

10,881.00435.240

0.00

435.240

SY  

25.00000

0020 Removal of Curb 0.000

0.000

202-00201  
 

0.000.000

0.00

0.000

LF  

15.00000

0025 Removal of Gutter 101.500

0.000

202-00202  
 

1,522.50101.500

0.00

101.500

LF  

15.00000

0030 Removal of Curb and Gutter 551.720

0.000

202-00203  
 

8,275.80551.720

0.00

551.720

LF  

15.00000

0035 Removal of Concrete Curb Ramp 35.920

0.000

202-00206  
 

718.4035.920

0.00

35.920

SY  

20.00000

0040 Removal of Concrete Pavement 3.550

0.000

202-00210  
 

71.003.550

0.00

3.550

SY  

20.00000

0045 Removal of Asphalt Mat 382.030

0.000

202-00220  
 

5,730.45382.030

0.00

382.030

SY  

15.00000

0050 Removal of Ground Sign 1.000

0.000

202-00810  
 

750.001.000

0.00

1.000

EACH

750.00000

0055 Plug Culvert 4.000

-2.000

202-04001  
 

1,500.002.000

-1,500.00

2.000

EACH

750.00000
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PCN: 22859-BID    ESTIMATE RUN 09/30/2021

PROJECT: C2911-003                     ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:53:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY (CDOT ADA) 

0060 Unclassified Excavation (Complete In Place) 172.000

0.000

203-00010  
 

4,300.00172.000

0.00

172.000

CY  

25.00000

0065 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

0.000

HOUR

50.00000

0070 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

0.000

HOUR

50.00000

0075 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

0.000

HOUR

50.00000

0080 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

50.00000

0085 Laborer 4.000

8.000

203-02330  
 

420.0012.000

280.00

12.000

HOUR

35.00000

0090 *Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

0.000

LF  

5.00000

0095 *Aggregate Bag 118.000

0.000

208-00035  
 

1,298.00118.000

0.00

118.000

LF  

11.00000

0100 *Pre-fabricated Concrete Washout Structure (Type 1) 1.000

0.000

208-00046  
 

2,500.001.000

0.00

1.000

EACH

2,500.00000

0105 *Storm Drain Inlet Protection (Type III) 0.000

0.000

208-00056  
 

0.000.000

0.00

0.000

EACH

125.00000

0110 Removal and Disposal of Sediment (Labor) 7.000

20.000

208-00103  
 

945.0027.000

700.00

27.000

HOUR

35.00000
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PCN: 22859-BID    ESTIMATE RUN 09/30/2021

PROJECT: C2911-003                     ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:53:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY (CDOT ADA) 

0115 Removal and Disposal of Sediment (Equipment) 3.500

20.000

208-00105  
 

1,175.0023.500

1,000.00

23.500

HOUR

50.00000

0120 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

75.00000

0125 Removal of Trash 0.000

2.000

208-00107  
 

70.002.000

70.00

2.000

HOUR

35.00000

0130 Reset Ground Sign 5.000

7.000

210-00810  
 

6,000.0012.000

3,500.00

12.000

EACH

500.00000

0135 Modify Inlet 3.000

-2.000

210-04020  
 

2,500.001.000

-5,000.00

1.000

EACH

2,500.00000

0140 Adjust Valve Box 4.000

0.000

210-04050  
 

2,800.004.000

0.00

4.000

EACH

700.00000

0145 2 Inch Drilled Hole 2.000

0.000

211-00116  
 

700.002.000

0.00

2.000

LF  

350.00000

0150 *Seeding (Native) 0.000

0.030

212-00006  
 

270.000.030

270.00

0.030

ACRE

9,000.00000

0155 *Soil Conditioning 0.000

0.030

212-00032  
 

270.000.030

270.00

0.030

ACRE

9,000.00000

0160 *Mulching (Weed Free) 0.000

0.030

213-00003  
 

270.000.030

270.00

0.030

ACRE

9,000.00000

0165 *Mulch Tackifier 0.000

6.000

213-00061  
 

750.006.000

750.00

6.000

LB  

125.00000
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PCN: 22859-BID    ESTIMATE RUN 09/30/2021

PROJECT: C2911-003                     ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:53:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY (CDOT ADA) 

0170 *Wildlife Biologist 1.250

0.000

240-00000  
 

93.751.250

0.00

1.250

HOUR

75.00000

0175 *Environmental Health and Safety Management 1.000

0.000

250-00010  
 

5,200.001.000

0.00

1.000

L S 

5,200.00000

0180 *Monitoring Technician 83.240

-83.240

250-00050  
 

0.000.000

-6,243.00

0.000

HOUR

75.00000

0185 *Material Sampling and Delivery 0.000

0.000

250-00120  
 

0.000.000

0.00

0.000

EACH

400.00000

0190 Material Handling (Stockpile) 0.000

0.000

250-00200  
 

0.000.000

0.00

0.000

CY  

345.00000

0195 *Solid Waste Disposal 0.000

0.000

250-00210  
 

0.000.000

0.00

0.000

CY  

345.00000

0200 Aggregate Base Course (Class 6) 83.240

39.060

304-06000  
 

3,057.50122.300

976.50

122.300

TON 

25.00000

0201 Added Item (Dollar)/ SMCO #4 - ABC Class 6 Price 
Reduction

0.000

-250.960

900-00006  
 

-250.96-250.960

-250.96

0.000

DOL 

1.00000

0205 *Hot Mix Asphalt (Patching) (Asphalt) 149.400

0.000

403-00720  
 

26,892.00149.400

0.00

149.400

TON 

180.00000

0210 Concrete Pavement (8 Inch) 8.470

0.000

412-00800  
 

1,270.508.470

0.00

8.470

SY  

150.00000

0215 Concrete Pavement (8 Inch) (Special) (Colored) 0.000

0.000

412-00801  
 

0.000.000

0.00

0.000

SY  

250.00000
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PCN: 22859-BID    ESTIMATE RUN 09/30/2021

PROJECT: C2911-003                     ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:53:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY (CDOT ADA) 

0220 *Fence (Plastic) 246.660

-66.660

607-11525  
 

360.00180.000

-133.32

180.000

LF  

2.00000

0225 Concrete Sidewalk 426.140

0.000

608-00000  
 

30,682.08426.140

0.00

426.140

SY  

72.00000

0230 Concrete Sidewalk (6 Inch) 26.290

0.000

608-00006  
 

2,366.1026.290

0.00

26.290

SY  

90.00000

0235 Concrete Curb Ramp 399.500

0.000

608-00010  
 

64,319.50399.500

0.00

399.500

SY  

161.00000

0240 Concrete Sidewalk (Colored) 205.280

0.000

608-00350  
 

19,296.32205.280

0.00

205.280

SY  

94.00000

0245 Curb Type 2 (Section B) 57.750

66.660

609-20010  
 

4,603.17124.410

2,466.42

124.410

LF  

37.00000

0250 Curb and Gutter Type 2 (Section II-B) 998.620

0.000

609-21020  
 

38,946.18998.620

0.00

998.620

LF  

39.00000

0255 Gutter Type 2 (4 Foot) 32.750

0.000

609-24004  
 

1,310.0032.750

0.00

32.750

LF  

40.00000

0260 Gutter Type 2 (6 Foot) 32.000

0.000

609-24006  
 

1,760.0032.000

0.00

32.000

LF  

55.00000

0265 Curb (Special) (Concrete Step) 0.000

8.000

609-71000  
 

480.008.000

480.00

8.000

LF  

60.00000

0270 *Construction Surveying 0.500

0.000

625-00000  
 

13,958.000.500

0.00

0.500

L S 

27,916.00000
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PCN: 22859-BID    ESTIMATE RUN 09/30/2021

PROJECT: C2911-003                     ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:53:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY (CDOT ADA) 

0275 Mobilization 0.321

0.179

626-00000  
 

76,000.000.500

27,208.00

0.500

L S 

152,000.00000

0280 *Public Information Management (Tier IV) 63.000

16.500

626-01114  
 

8,347.5079.500

1,732.50

79.500

DAY 

105.00000

0285 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

1,052.000

627-30410  
 

15,780.001,052.000

15,780.00

1,052.000

SF  

15.00000

0290 *Flagging 142.500

64.000

630-00000  
 

4,130.00206.500

1,280.00

206.500

HOUR

20.00000

0295 *Traffic Control Inspection 27.500

9.500

630-00007  
 

7,400.0037.000

1,900.00

37.000

DAY 

200.00000

0300 *Traffic Control Management 30.500

8.000

630-00012  
 

40,694.5038.500

8,456.00

38.500

DAY 

1,057.00000

0305 *Barricade (Type 3 M-A) (Temporary) 2.700

0.300

630-80335  
 

90.003.000

9.00

3.000

EACH

30.00000

0310 *Pedestrian Barricade (ADA) 70.200

7.800

630-80340  
 

780.0078.000

78.00

78.000

LF  

10.00000

0315 *Construction Traffic Sign (Panel Size A) 13.500

1.500

630-80341  
 

405.0015.000

40.50

15.000

EACH

27.00000

0320 *Construction Traffic Sign (Panel Size B) 17.100

1.900

630-80342  
 

665.0019.000

66.50

19.000

EACH

35.00000

0325 *Portable Message Sign Panel 186.000

39.000

630-80359  
 

7,425.00225.000

1,287.00

225.000

DAY 

33.00000
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PCN: 22859-BID    ESTIMATE RUN 09/30/2021

PROJECT: C2911-003                     ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:53:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY (CDOT ADA) 

0330 *Drum Channelizing Device 27.900

3.100

630-80360  
 

496.0031.000

49.60

31.000

EACH

16.00000

0335 *Drum Channelizing Device (With Light) (Flashing) 4.500

0.500

630-80363  
 

150.005.000

15.00

5.000

EACH

30.00000

0340 *Traffic Cone 27.000

3.000

630-80380  
 

210.0030.000

21.00

30.000

EACH

7.00000

0345 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0350 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

0.000

F A 

1.00000

0355 F/A Landscaping 0.000

2,597.020

700-70310  
 

2,597.022,597.020

2,597.02

2,597.020

F A 

1.00000

0360 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 436,731.3158,425.76436,982.27CURRENT AMT0200 $ $ $

CAT NO0201 ROADWAY (Salida Phase 4) 

0271 Const Surveying (Hour) CMO #3 14.000

0.000

625-00001  
 

2,100.0014.000

0.00

14.000

HOUR

150.00000

0272 Added Item (Dollar)/ CMO #3 Extended Overhead 0.000

0.000

900-00006  
 

0.000.000

0.00

34,000.000

DOL 

1.00000

0365 Removal of Sidewalk 343.220

0.000

202-00200  
 

8,580.50343.220

0.00

343.220

SY  

25.00000
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PCN: 22859-BID    ESTIMATE RUN 09/30/2021

PROJECT: C2911-003                     ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:53:54

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY (Salida Phase 4) 

0370 Removal of Curb and Gutter 547.000

0.000

202-00203  
 

8,205.00547.000

0.00

547.000

LF  

15.00000

0375 Removal of Asphalt Mat 1,221.260

0.000

202-00220  
 

18,318.901,221.260

0.00

1,221.260

SY  

15.00000

0380 Unclassified Excavation (Complete In Place) 208.000

0.000

203-00010  
 

5,200.00208.000

0.00

208.000

CY  

25.00000

0385 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

0.000

HOUR

50.00000

0390 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

0.000

HOUR

50.00000

0395 Combination Loader 22.000

4.000

203-01594  
 

1,300.0026.000

200.00

26.000

HOUR

50.00000

0400 Potholing 15.000

0.000

203-01597  
 

750.0015.000

0.00

15.000

HOUR

50.00000

0405 Laborer 83.000

9.000

203-02330  
 

3,220.0092.000

315.00

92.000

HOUR

35.00000

0410 *Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

0.000

LF  

5.00000

0415 *Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

0.000

LF  

3.00000

0420 *Aggregate Bag 220.000

0.000

208-00035  
 

2,420.00220.000

0.00

220.000

LF  

11.00000
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PCN: 22859-BID    ESTIMATE RUN 09/30/2021

PROJECT: C2911-003                     ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:53:54

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY (Salida Phase 4) 

0425 *Pre-fabricated Concrete Washout Structure (Type 1) 1.000

0.000

208-00046  
 

2,500.001.000

0.00

1.000

EACH

2,500.00000

0430 *Storm Drain Inlet Protection (Type I) 0.000

0.000

208-00051  
 

0.000.000

0.00

0.000

LF  

15.00000

0435 *Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

3,000.00000

0440 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

35.00000

0445 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

50.00000

0450 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

75.00000

0455 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

0.000

HOUR

35.00000

0460 Reset Ground Sign 10.000

1.000

210-00810  
 

5,500.0011.000

500.00

11.000

EACH

500.00000

0461 Modify Inlet CMO #3 0.000

2.000

210-04020  
 

5,000.002.000

5,000.00

2.000

EACH

2,500.00000

0465 Adjust Manhole 1.000

0.000

210-04010  
 

1,000.001.000

0.00

1.000

EACH

1,000.00000

0470 Adjust Valve Box 3.000

0.000

210-04050  
 

2,100.003.000

0.00

3.000

EACH

700.00000
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PCN: 22859-BID    ESTIMATE RUN 09/30/2021

PROJECT: C2911-003                     ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:53:54

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY (Salida Phase 4) 

0475 *Wildlife Biologist 1.250

0.000

240-00000  
 

93.751.250

0.00

1.250

HOUR

75.00000

0480 Aggregate Base Course (Class 6) 528.605

39.930

304-06000  
 

14,213.38568.535

998.25

568.535

TON 

25.00000

0481 Added Item (Dollar)/ SMCO #5 - ABC Class 6 Price 
Reduction

0.000

-1,166.630

900-00006  
 

-1,166.63-1,166.630

-1,166.63

0.000

DOL 

1.00000

0485 *Hot Mix Asphalt (Patching) (Asphalt) 90.020

0.000

403-00720  
 

16,203.6090.020

0.00

90.020

TON 

180.00000

0490 Concrete Pavement (6 Inch) 894.850

0.000

412-00600  
 

113,645.95894.850

0.00

894.850

SY  

127.00000

0495 *Fence (Plastic) 800.000

0.000

607-11525  
 

1,600.00800.000

0.00

800.000

LF  

2.00000

0500 Concrete Sidewalk 1,184.630

0.000

608-00000  
 

85,293.361,184.630

0.00

1,184.630

SY  

72.00000

0501 Conc Curb Ramp CMO #3 44.690

0.000

608-00010  
 

7,195.0944.690

0.00

44.690

SY  

161.00000

0505 Curb and Gutter Type 2 (Section II-B) 742.070

0.000

609-21020  
 

28,940.73742.070

0.00

742.070

LF  

39.00000

0510 Gutter Type 2 (4 Foot) 0.000

0.000

609-24004  
 

0.000.000

0.00

0.000

LF  

40.00000

0515 Median Cover Material (4 Inch Patterned Concrete) 0.000

5,076.000

610-00024  
 

55,836.005,076.000

55,836.00

5,076.000

SF  

11.00000
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NO.
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QTY THIS PERIOD

QTY TO DATE
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THIS

PERIOD
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CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY (Salida Phase 4) 

0520 2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

0.000.000

0.00

0.000

LF  

11.00000

0521 Inst 2 In Elec Cond (P) CMO #2 - 2-Inch Conduit 
(Install Only)

563.500

0.000

613-01202  
 

5,387.06563.500

0.00

563.500

LF  

9.56000

0525 *Construction Surveying 0.500

0.000

625-00000  
 

13,958.000.500

0.00

0.500

L S 

27,916.00000

0530 *Mobilization 0.321

0.179

626-00000  
 

76,000.000.500

27,208.00

0.500

L S 

152,000.00000

0535 *Public Information Management (Tier IV) 63.000

16.500

626-01114  
 

8,347.5079.500

1,732.50

79.500

DAY 

105.00000

0540 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

214.000

627-30410  
 

3,210.00214.000

3,210.00

214.000

SF  

15.00000

0545 *Flagging 33.500

0.000

630-00000  
 

670.0033.500

0.00

33.500

HOUR

20.00000

0550 *Traffic Control Inspection 29.500

7.500

630-00007  
 

7,400.0037.000

1,500.00

38.500

DAY 

200.00000

0555 *Traffic Control Management 30.000

8.500

630-00012  
 

40,694.5038.500

8,984.50

38.500

DAY 

1,057.00000

0560 *Barricade (Type 3 M-A) (Temporary) 2.700

0.300

630-80335  
 

90.003.000

9.00

3.000

EACH

30.00000

0565 *Construction Traffic Sign (Panel Size A) 12.600

1.400

630-80341  
 

378.0014.000

37.80

14.000

EACH

27.00000
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ITEM
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PREV QTY/
QTY THIS PERIOD
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THIS

PERIOD
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CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY (Salida Phase 4) 

0570 *Construction Traffic Sign (Panel Size B) 17.100

1.900

630-80342  
 

665.0019.000

66.50

19.000

EACH

35.00000

0575 *Portable Message Sign Panel 186.000

39.000

630-80359  
 

7,425.00225.000

1,287.00

225.000

DAY 

33.00000

0580 *Drum Channelizing Device 27.900

3.100

630-80360  
 

496.0031.000

49.60

31.000

EACH

16.00000

0585 *Drum Channelizing Device (With Light) (Flashing) 4.500

0.500

630-80363  
 

150.005.000

15.00

5.000

EACH

30.00000

0590 *Traffic Cone 27.000

3.000

630-80380  
 

210.0030.000

21.00

30.000

EACH

7.00000

0595 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0600 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

0.000

F A 

1.00000

0605 F/A Landscaping 0.000

2,597.020

700-70310  
 

2,597.022,597.020

2,597.02

2,597.020

F A 

1.00000

0610 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 555,727.71108,400.54591,194.34CURRENT AMT0201 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0615 Field Office (Class 2) 1.000

0.000

620-00002  
 

30,000.001.000

0.00

1.000

EACH

30,000.00000
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CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0620 Sanitary Facility 1.000

0.000

620-00020  
 

3,500.001.000

0.00

1.000

EACH

3,500.00000

CAT 33,500.000.0033,500.00CURRENT AMT0400 $ $ $

$ 1,025,959.02166,826.30$1,061,676.61$CURRENT AMTPROJECT TOTAL


